

**ENGINEERING CHANGE NOTICE**  
**DART AEROSPACE LTD**

|                                   |                 |                         |                               |                |
|-----------------------------------|-----------------|-------------------------|-------------------------------|----------------|
| Date: 11.02.24                    | Job No.: RD1366 | ADR Yes/No: Y           | ADR Date: 11.02.04            | ECN #: 11- 520 |
| Product No.: D206-540             |                 | Created By: AJS         | Approved By: [Signature]      |                |
| Product Name: Heli Utility Basket |                 | Checked By: [Signature] | General Manager Approval: N/A |                |

| Distribution                  | Reqd | Resp | Initial / Date |
|-------------------------------|------|------|----------------|
| Production Manager / Coord.   | Y    | LL   | ML 11-02-03    |
| Purchasing Coord.             | N    |      |                |
| Production Engineering Coord. | Y    | DD   | 11.03.03       |

| Distribution               | Reqd | Resp | Initial / Date |
|----------------------------|------|------|----------------|
| DQA / QA Coord.            | N    |      |                |
| QC Coordinator             | N    |      |                |
| Customer Technical Support | Y    | MB   | 11.03.03       |
| Marketing                  | Y    | SW   | SW 11-03-11    |
| Customer Order Processing  | N    |      |                |

**Reason for Change:** CUSTOMER REQUEST FOR CUSTOM KIT

**Documents Affected:**  
DSI 9542, D206-810, D4317, D4318, D4319, D4320, D4326 & M2024T3A ALL REV A

**PARTS MUST COMPLY** ☒ **PREVIOUS PARTS SATISFACTORY** ☐

| # | Quality Assurance Actions | Reqd | Resp | Notes | Complete |
|---|---------------------------|------|------|-------|----------|
| 1 | Notify Previous Customers | N    |      |       |          |
| 2 | Notify Eurocopter France  | N    |      |       |          |
| 3 |                           |      |      |       |          |

| # | Engineering Actions                      | Reqd | Resp | Notes              | Complete |
|---|--|------|------|--------------------|----------|
| 4 | Required Documents/Drawings Under Review | N    |      | (ALL NEW DRAWINGS) |          |
| 5 | Update Master Document List (MDL)        | N    |      | (NO MDL)           |          |
| 6 | Update Product Compatibility Matrix      | N    |      |                    |          |
| 7 | Create Eurocopter Form (FEE)             | N    |      |                    |          |
| 8 | Notify TC / FAA of Change                | N    |      | (APPROVED BY DS)   |          |
| 9 |  |      |      |                    |          |

| #  | Document Control Actions                                | Reqd | Resp  | Notes                  | Complete |
|----|---|------|-------|------------------------|----------|
| 10 | Move Electronic Files/Design Journal                    | Y    | KJ    |                        | 11.03.03 |
| 11 | Update Blue/Pink/DSI Folder and Electronic Files        | Y    | KJ    | DSI ON REQUEST ONLY    | 11.03.03 |
| 12 | Update Approved/Preliminary Dwg PDF Files               | Y    | KJ    |                        | 11.03.03 |
| 13 | Update Document Record (DR)                             | Y    | AS/KJ |                        | 11.03.03 |
| 14 | Update Product Development Summary                      | N    |       |                        |          |
| 15 | Update QSI 021 and/or STC Approval List                 | N    |       |                        |          |
| 16 | Update Parts / STC Database                             | Y    | KJ    |                        | 11.03.03 |
| 17 | Update / Verify ARC Database                            | Y    | KJ    |                        | 11.03.03 |
| 18 | Create / Update Change Record Form / Item Card Database | Y    | KJ    | DSI 9542-041 @ CHG 001 | 11.03.03 |
| 19 | Create / Update PPP's                                   | Y    | KJ    |                        | 11.03.03 |
| 20 | Red Decals required?                                    | N    |       |                        |          |
| 21 | Update Document Control Database / Laminated Dwgs       | Y    |       |                        |          |
| 22 | Update Grey Project / Electronic Binder PDF Files       | Y    | KJ    |                        | 11.03.03 |
| 23 | Update D-Part/M-Drawing/DSI/DEO Master Binders          | Y    | KJ    |                        | 11.03.03 |
| 24 |   |      |       |                        |          |

**Description / Action:**

RELEASE DSI 9542, D206-810, D4317, D4318, D4319, D4320, D4326 & M2024T3A ALL REV A

ECN Verified & Complete: [Signature]

Date: 11/3/14

## Kim Johnston

---

**From:** Mike Petsche <mpetsche@dartaero.com>  
**Sent:** Thursday, March 03, 2011 8:58 AM  
**To:** 'Alan Stocker'; cprovencal@dartaero.com; kjohnston@dartaero.com  
**Subject:** RE: NRCan D4320 Signature

The puppet dictator is authorized to stamp it.

---

**From:** Alan Stocker [mailto:astocker@dartaero.com]  
**Sent:** March 3, 2011 8:54 AM  
**To:** Mike Petsche; cprovencal@dartaero.com; kjohnston@dartaero.com  
**Subject:** NRCan D4320 Signature

Good morning,

NRCan drawing D4320 did not get stamped released I need an email from you to Kim and Chris authorizing Chris to stamp and sign it.

Tks

Alan Stocker

Mechanical Designer  
Dart Aerospace Ltd.  
1270 Aberdeen Street  
Hawkesbury, Ontario  
CANADA K6A 1K7  
(613) 632 5200 x 229  
[astocker@dartaero.com](mailto:astocker@dartaero.com)  
<http://www.dartaero.com/>